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RE: Supplement to Qwest Wireless, LLC and TW Wireless, LLC Third Quarter 2001
Report

Dear Ms. Salas,

Earlier today, November 20,2001, Qwest Wireless, LLC and TW Wireless, LLC ("Qwest")
uploaded a Supplement to their Third Quarter 2001 Report in CC Docket No. 94-102, In the
Matter ofRevision ofthe Commission's Rules To Ensure Compatibility with Enhanced 911
Emergency Calling Systems to the Commission's ECFS system. Concurrently, Qwest served the
Commission with an original and four copies. After the uploading was accomplished and the
hard copies were en route to the 35 York Street address, it was noticed that during the process to
change the format from a Word document to a PDF document the first line of the first paragraph
on the first page was deleted. The attached PDF version has corrected that omission. Please
substitute the attached complete version for the version filed earlier today. The attached version
of the Report will be re-served tomorrow on the 35 York Street address.
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Before the
FEDERAL COMMUNICAnONS COMMISSION

Washington, DC 20554
RECEIVED

NOV 21 2001
In the Matter of

Revision of the Commission's Rules
To Ensure Compatibility with
Enhanced 911 Emergency Calling Systems

Third Quarter Reporting

To: The Commission

)
)
)
)
)
)
)

CC Docket No. 94-102

SUPPLEMENT TO
QWEST WIRELESS, LLC AND TW WIRELESS, LLC

THIRD QUARTER 2001 REPORT

Qwest Wireless, LLC and TW Wireless, LLC (or collectively "Qwest,,)l submit

this Supplement to the Third Quarter 2001 Digital TTY Status Report, which Qwest

timely submitted through the TTY Forum on or around October 15,2001. The

information in this Supplemental Report updates the information provided in Qwest's

Third Quarter 2001 Report. 2

1. Network Infrastructure Software Development

Qwest uses digital Code Division Multiple Access ("CDMA") technology. Its

three major vendors of software, base stations, antennas, and switching equipment are

1 Qwest Wireless, LLC, together with TW Wireless, LLC, a joint venture in which Qwest
Wireless, LLC holds a majority equity and sole controlling ownership interest, provide
broadband PCS services in a number of markets. This fil ing is submitted on behalf of
both Qwest Wireless, LLC and TW Wireless, LLC.

2 A copy of this report has been sent to the Chief, Policy Division, Wireless
Telecommunication Bureau, and the Chief, Disabilities Rights Office, Consumer
Information Bureau. See, In the Matter ofRevision ofthe Commission's Rules To Ensure
Compatibility with Enhanced 91 I Emergency Calling Systems, Fourth Report and Order,
15 FCC Red. 25216, 25222 ~ 18 (2000).



Lucent, Ericsson and Nortel. In a portion of its markets, Qwest has installed Lucent base

stations and switching equipment. In those markets, Qwest expects to have obtained all

software upgrades and equipment necessary to make its systems capable of transmitting

911 calls from TTY devices by December 31, 2001. Those markets serve the majority of

Qwest's total customer base.

In the balance of its markets (the "Ericsson markets"), Qwest uses Ericsson base

stations and base station controllers together with Nortel switching equipment. In order

to achieve TTY compatibility for the Ericsson markets, Qwest needs to load certain

Ericsson software. Ericsson, in its response to Qwest's latest request for information on

features and software loads, informed Qwest that its "generally available" date for TTY

compliant software is February 15,2002. Based on that representation, Qwest anticipates

obtaining the TTY compliant software by April 1,2002. Assuming that Qwest

encounters no major problems in the testing and deployment phase, Qwest still expects to

meet the June 30, 2002 final deadline even in the Ericsson markets.

Qwest emphasizes that neither Lucent nor Ericsson/Nortel were able to make any

firm commitments with respect to their generally available dates. The dates they

provided to Qwest are projected dates and are therefore subject to change. At the time of

the submission of this Supplemental Report, Qwest has not received any information that

the dates may change.

2. Handset Development and Testing Plans

Qwest has received TTY-enabled handsets from one vendor. Two other vendors

project delivery of TTY-enabled handsets by December 31, 2001. Again, Qwest

emphasizes that it depends on its vendor to deliver these components in a timely manner.
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3. Lab Testing and Beta Testing

Qwest plans lab testing shortly after it has received and installed all TTY-

compliant software, hardware and handset adapters. Based on the projected delivery

dates as listed above, Qwest plans lab testing in the Lucent markets in the first quarter of

2002, and in the Ericsson markets in the beginning of the second quarter of2002. Beta

testing plans depend on successful completion of lab testing. Qwest intends to obtain

TTY devices to conduct lab and beta testing.

For purposes of this Report, Qwest defines "lab testing" as a laboratory-based test

conducted in a simulated, controlled environment. Qwest defines" beta testing" as a pre-

launch test conducted on the network by an employee pool.

4. Release and General Availability to Carriers ofNetwork Infrastructure
Software

See answer to Number 1.

5. Availability to Carriers of Full Acceptance Test Units

See answer to Number 2.

6. Efforts Toward Achieving Digital Wireless Solution Compatibility With
Enhanced TTY Devices

Qwest plans to conduct testing of its network and handsets with generally

available TTY devices.

7. Carrier Coordination of Testing with Public Safety Answering Points
("PSAPs").

Based on the representation of its vendors regarding general availability and

delivery dates, Qwest expects PSAP testing to take place at some point between April

and June 2002.

8. Carrier Testing Activities
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See answers to Numbers 3 and 7. Details regarding additional network testing

plans and activities following lab, beta, and PSAP testing will be submitted in future

status reports. Timely testing activity is necessarily dependent on availability from, and

delivery by, vendors.

9. Retail Availability ofNecessary Consumer Equipment

See answer to Number 2. The retail availability of handsets that contain TTY

device connection jacks, cables, and TTY software depends directly on when vendors

deliver such handsets and equipment to Qwest and when Qwest can start, and

successfully complete, testing.

10. Geographic Scope ofNetwork Infrastructure Deployment

See answer to Number 1.

Should the Commission have any questions concerning the instant supplement,

please contact the undersigned.

Respectfully Submitted:

Qwest Wireless, LLC and TW Wireless, LLC

/s/

Floy H. Jeffares
Policy and Law
Suite 4700
1801 California Street
Denver, CO 80202
(303) 896-0811

cc: Qualex International
Kris Monteith
Pam Gregory

(via email)
(via email)
(via email)
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